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Harvest Hub Fagility Project Monthly Update Meeting #5

Meeting Minutes
Tuesday, June 16, 2026

Harvest Hub Building Site, 1810 Glamorgan Road, North Saanich, BC

1. Attendance:

Greg Warner, Donor
Dianne Rife, Donor

Ben Martin, Director Infrastructure Services, DNS
Barb Webster, Director of Finance, DNS

Sanjiv Shrivastava, Councilor

Note: Monthly meetings for April & May were deferred upon the agreement of all parties.

2. Current Activity

»  Construction Status
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o

Framing nearing completion

Rough-in plumbing & Electrical starting shortly

Interior slab poured

Currently on schedule

Driveway roughed in, drainage installed

Septic field not yet started

Electrical service not yet installed

Water service at RROW installed

Perimeter fencing has been added complete with gates

= Sandown Farm Plot Relocation

[®)

Work complete and farmer relocated

= Harvest Hub Operator

o]

A Harvest Hub staff report providing and update and a draft Harvest Hub Business
Model and Expression of Interest (EO!) for an operator was presented at the Ag.
Committee on June 11%, the Harvest Hub Working Group on June 11 (later that
day) and will be going to Mayor & Council at the June 29" Regular Meeting.

Carried from Last Meeting
» ALR Compliance

o]

Further to the terms of the gift agreement, the Planning Department has provided
assurance that the project is in compliance with all ALR requirements.

= Septic Location (carried from last meeting)

O

Concern from a Sandown grower was received regarding dispersion field distance
fo growing beds. An impact letter was provided to the growers (attached for
reference).

3. ALR (carried from last previous meeting)
o Approach as per Department of Planning analysis: '
= Assume 50% of produce processed originates from Sandown — No non-farm use
application required
»  Total site massing initially will not exceed 1,000 sgm (~10,000 sqft) — No notice of intent
application required

4, New Business
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o The Harvest Hub working group has become involved with specifying all interior equipment and

furnishings. '
» The group has selected an alternate counter top configuration resulting in significant project
savings.

»  Selection of the walk-in cooler and freezer is now timely and a decision must be made in
order to maintain project schedule.
o Greg & Dianne have donated a glass front display freezer (12 cuft Omcan Unit) for use in the retail

space.

Contact List
Org. Name ' Email Phone
DNS Ben Martin, Director Infrastructure Services | bmartin@northsaanich.ca 250-655-5461
DNS Barb Webster, Director of Finance bwebster@northsaanich.ca 250-655-5457
DNS Felice Mazzoni, Director of Planning fmazzoni@northsaanich.ca 250-655-5471
Donor | Greg Warner, Donor Maples11120@gmail.com -
Donor | Dianne Rife, Donor peppertails@gmail.com -
DNS Sanjiv Shrivastava, Councilor sshrivastava@northsaanich.ca | -

Meeting adjourned at 3:30 pm. Please inform if there are any errors or omissions to these minutes otherwise they
will stand as an accurate representation of the meeting. :

Yours truly,

Dlstrlct of North Saanich

Mm

Ben Martin, P.Eng.
Director of Infrastructure Services

CC:

Stephanie Munro, CAO, via email

Ben Martin, Director Infrastructure Services, via email
Barb Webster, Director of Finance, via email

Greg Warner, Donor, via email

Dianne Rife, Donor, via email

Sanijiv Shrivastava, Councilor, via email
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April 20, 2026 ‘ , File: 5330-20 /2025-12-ENG
-Food Hub Facility

Emily Harris via email: info@sandowncentre.com
Executive Director ,

Sandown Center for Regenerative Agriculture

1810 Glamorgan Road

North Saanich, V8L 559

Ms. Harris,

Re: Notice of Construction Activity at Harvest Hub Site - REVISED

Please accept this letter as notice of construction activity at the Harvest Hub site. Construction activity
has commenced and will be ongoing throughout the remainder of the year. Excavations have begun with
soils being temporarily relocated to the west of the site at ‘goat hill’ opposite 1805 Glamorgan Road.

The site has been fenced to delineate the works and temporary hoarding can be explored should
construction activity become detrimental to your tenant’s farm activity. For any construction related
concerns you can contact On Point Engineers Ltd site supervisor Cam Carlow, contact information is E:
ccarlow@oppel.ca, or C: 250-883-9803.

Further to enquiries from your tenants regarding the planned installation of a septic field, please see
below guidance regarding safe offsets to food production:

In British Columbia, an onsite sewage system, or septic system, can only be implemented by either a
Registered Waste Water Practitioner (ROWP) or engineer, administered under the provincial Sewage
Systems Regulation. Guidance for growing food adjacent a septic field varies as each site is unique. For
this site, the ROWP is recommending a minimum horizontal set back between a vegetable garden and
septic field of 6 meters.

The septic field installation at the Harvest Hub site exceeds the recommended offset of 6 meters. Should
any of your tenants have any guestions or concerns please collect them and distribute them to both myself
and Cam for review and comment.

Regards,
S
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Ben Martin
Director of Infrastructure

cc: On Point Engineers Ltd
District of North Saanich



